

Project Status Report August 2018					
Project Number	Project Name	Subject Agency	Location	Acreage	Status and Notes
2016-02	Seecon Property Detachment	Reclamation District 2034	Chadbourne Rd.	830	MSR/SOI update in process, application & fees submitted
2018-01	Brighton Landing Ph 4 Detachment	Solano Irrigation District	Elmira & Lesuire Town, Vacaville	67	Pending Commission action Aug 13
2018-02	Canon Station Detachment	Solano Irrigation District	East of North Bay WTP, Fairfield	189	Pending Commission action Aug 13
Pre-App	Fairfield MSR/SOI Update	City of Fairfield	Fairfield		MSR Admin Draft in progress
Pre-App	Pacific Flyway Center	City of Fairfield	I-680 & Goldhill	280	CEQA public review concludes Aug 20
Pre-App	Farmstead	City of Vacaville	Fruitvale/Orchard	20	Staff working with City and developer to complete application and other requirements
Pre-App	Fruitvale	City of Vacaville	Fruitvale Rd.	7	Staff working with City and developer to complete application and other requirements
Pre-App	The Farm at Alamo Creek	City of Vacaville	Leisure Town Rd/Hawkins/Elmira	220	CEQA comments on DEIR submitted
Pre-App	Campus Estates	Solano Irrigation District	Fairfield near Solano Community College	14	On hold at request of Applicant; irregular boundaries, pending project justificatin
Pre-App	North Village #6	Solano Irrigation District	Vacaville	200+	On hold; staff in process of researching boundary