

Project Status Report June 2019

Project Number	Project Name	Subject Agency	Location	Acreage	Status and Notes
2016-02	Seecon Property Detachment	Reclamation District 2034	Chadbourne Rd.	830	Certificate of Completion Recorded on 5-2-19. Staff to submit final docs to BOE
2018-03	Levee and Reclamation Districts MSR	Special Districts	Unincorporated Solano		MSR in progress, draft may be available fall 2019
2018-05	Pacific Flyway Center	City of Fairfield	I-680 & Goldhill	280	Certificate of Completion Recorded on 5-1-19. Staff to submit final docs to BOE
2018-06	The Farm at Alamo Creek	City of Vacaville	Leisure Town Rd/Hawkins/Elmira	220	Reorganization Approved February 11. Recorded March 20. BOE Receipt 5-14-19.
2019-01	Farmstead	City of Vacaville	Fruitvale/Orchard	20	LAFCO approved April 15. Applicant working on conditions of approval.
2019-02	Fruitvale	City of Vacaville	Fruitvale Rd.	8	City submitted incomplete application March 10. Staff working on processing application.